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Grant Number:
B-08-DF-18-0001

Grantee Name:
Indiana - OCRA

LOCCS Authorized Amount:
$67,012,966.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$67,012,966.00

Disasters:

FEMA-1766-DR-IN

Declaration Number

Narratives
Disaster Damage:

The 2008 disasters in Indiana have been among the worst in our state¡¦s history. 82 of Indiana¡¦s 92 counties were declared as Presidential
disaster areas between the three disaster periods (DR-1740, DR-1766 and DR-1795). DR-1766, the result of severe flooding in late May and
early June , was clearly the most substantial with 44 counties declared as Presidential disaster areas. FEMA estimates that total IA and PA for
this disaster will exceed $350 million. FEMA and the SBA received 17,844 applications for IA during DR-1766, resulting in over $127 million in
assistance. The PA process is now in full swing with FEMA having 471 applicants from local and state government and an estimated 2,092
project worksheets. Currently 26 million dollars have been obligated to local governments, and PA total estimates exceed $150 million. While
the estimated FEMA assistance is substantial, it will not cover the estimated recovery needs in the areas of economic and workforce
development, infrastructure, and housing. The following summarizes the key unmet needs in each of these areas: Economic and Workforce
Development The largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop losses will
exceed $300 million and land rehabilitation losses for activities like debris and sediment removal, levee repair and soil erosion repair will
exceed $200 million. Impact to other Indiana businesses is likely to exceed $400 million with most of the damage occurring in the five most
effected counties of Bartholomew, Johnson, Vigo, Morgan and Owen. The most substantial areas of damage occurred in Columbus, Indiana,
where the Columbus Regional Hospital was completely immobilized and had over $211 million in damages of which less that $75 million will
be covered by FEMA. Additionally, the city¡¦s largest employer reported damages in excess of $200 million none of which qualified for
assistance. Infrastructure Damage to Indiana¡¦s public infrastructure will likely exceed $325 million and it is estimated that FEMA-PA will cover
about half, or $158 million of this expense. The remainder does not qualify, is covered by another Federal program, or represents the
state/local match. The chart below depicts the financial assistance the State of Indiana has received. However, the costs that go beyond what
is covered below have been identified as key areas of remaining need. FEMA-IA Applicants FEMA-IA Assistance ($000) SBA Loans ($000)
FEMA-PA Assistance ($000) Total Financial Assistance ($000) June Flooding & Tornados DR-1766 17,840 54,241 71,711 158,502 284,454
About half of Indiana¡¦s PA expense comes from the extensive damages to Columbus Regional Hospital, a major hospital servicing a large
portion of Southeastern Indiana. The hospital suffered over $211 million in damage of which about half will qualify for FEMA-PA. One of the
state¡¦s top priorities has been to help CRH recover from the catastrophic losses experienced in June of 2008, and a portion of PA-match
funding would be for this effort. The remaining PA expenses result from damage to a mixture of public infrastructure such as damaged roads,
bridges, dams and levees. Of note, Indiana¡¦s local FEMA-PA match will likely exceed $40 million. Indiana will likely not achieve an automatic
reduction in the FEMA match rate from 25% to 10% as our statewide per capita loss will bebelow the $122 threshold. However, our hardest hit
counties have more than exceeded this threshold and thus this match will be a burden to them. The disaster CDBG funds will be key in
helping reduce this local burden. Housing Indiana has over 17,000 families who suffered some type of damage to their dwelling. Housing is a
key challenge for the state. FEMA-IA has provided substantial assistance; however, additional help will be required.

Recovery Needs:

The most urgent need is to insure that those communities wanting to participate in a buy-out program have the resources to do so. Over 550
homes totaling $71MM could be purchased through the home buy-out program with local match exceeding $17MM. Many communities have
opted to participate in the home buy-out program offered by FEMA as most of these homes have been completely destroyed and are in
floodplains. While this will clearly benefit the community long-term, two issues exist. First, the match requirement is burdensome and in many
cases homeowners have been left in limbo while local communities wrestle with this issue. Some communities are currently deciding not to
include significantly damaged homes in the buy-out because they are concerned about funding their 25% match. Second, the state anticipates
receiving only $30 million from FEMA

Active
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$0.00

N/A

$55,100,042.71

$0.00

$221,278.01

$315,298.03

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$61,526,606.80

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$52,159,173.58

$59,943,775.23

$61,526,606.80

Overall

Program Income Received

$0.00

$0.00

in HMGP funds. This estimate is based on FEMA¡¦s formula which determines the HMGP funds based on 15% of both IA and PA. This results
in slightly more than a $25 million shortfall. Indiana now has 14 local Long Term Recovery Committees (LTRCs) assessing the other unmet
needs in counties declared during DR-1766. Early estimates indicate that those needs could exceed $20 million. The vast majority of this need
will be to ensure that communities have adequate affordable housing options. METHOD OF DISTRIBUTION All local units of government
(cities, towns, counties) will be eligible for the Disaster Recovery program, including HUD Entitlements. Flood Plain Acquisition and Green
Space Development IHCDA, in coordination with the Indiana Department of Homeland Security (IDHS), proposes to provide grants that allow
cities, towns, and counties to acquire and demolish substantially damaged residential properties contained within a floodplain or floodway and
to redevelop the area into permanent green space for community use. The voluntary program must be initiated by a local community and be
agreed to by individual homeowners. In order to be considered for mitigation funds, communities must have a FEMA-approved multi-hazards
mitigation plan. The Indiana Department of Homeland Security has provided grants to the 42 counties impacted by the floods to complete
these plans. To expedite the overall process, FEMA has given approval for communities to apply for mitigation funds while they assemble their
multi-hazards plans. Interested communities must submit a joint grant application to IDHS. Once a property is approved for purchase, the
Federal Emergency Management Agency (FEMA) will cover 75 percent of the acquisition cost with the remaining 25 percent to be paid by the
local unit of government, which can use CDBG funding to offset its match requirement. Priority will be given to communities with the greatest
needs considering the concentration of affected individuals and financial need of each local unit of government. Specific criteria include: „X the
community¡¦s match obligation as a percent of its annual budget; „X the median assessed value of the residential properties in the buy-out
area; and „X the concentration of individual assistance applications in an impacted community. The Flood Plain Acquisition and Green Space
Development Program has no maximum grant amount. Allocation: $22,826,594 Emergency Rental Assistance From the beginning of the
disaster, under the leadership of Governor Daniels, IHCDA took an active roll in ensuring that those victims of the floorary housing for all
displaced victims. For displaced flood victims that were ineligible to receive FEMA assistance, IHCDA committed to paying any necessary
security deposit and three months rent. For all of those who were deemed eligible to receive FEMA assistance, IHCDA committed to paying
any necessary security deposit. IHCDA paid $823,405.85 in temporary rental assistance to property owners to ensure the immediate housing
of those displaced by the floods. The State would request that a portion of the CDBG Disaster Recovery Funds be used to reimburse IHCDA
for these up-front costs. Allocation: $823,406 Public Infrastructure The CDBG Disaster Recovery Fund (DRF) will be available through the
Indiana Office of Community and Rural Affairs. This fund will help offset the twenty-five percent (25%) FEMA match for various eligible public
facilities activities pursuant to 24 CFR 570.201(c) and 24 CRF 507.201(f)(2). The Office of Community and Rural Affairs will give priority for
activities that benefit at least 51% low-to-moderate income persons. Eligible DRF activities will include most activities eligible under FEMA
Public Assistance ¡V Category A, Category B (Permanent Restoration of Facilities), Category C, Category D (limited), Category E (buildings),
Category F, Category G (limited). Eligible activities will be determined by OCRA on a project by project basis. Examples include: 1.
Construction/rehabilitation of public wastewater systems; 2. Construction/rehabilitation of public drinking water systems; 3.
Construction/rehabilitation of storm drainage systems; 4. Rehabilitation of public roadways, bridges and dams; 5. Construction/rehabilitation of
public facility buildings. Projects/applications will be evaluated using the following criteria: 1. The importance of the project to post disaster
recovery of the applicant; 2. The percentage of low-to-moderate income persons served; 3. The percentage of grant amount in relation to
applicant¡¦s annual budget; 4. The relative economic distress of the applicant. Grant applications will be accepted and awards made until
funding is no longer available. The intent of the program is to provide the non-federal share of necessary public improvements and/or
rehabilitation related to the 2008 presidentially declared disaster. A minimum of fifty percent (50%) of grant funds will be awarded to projects
that benefit at least 51% low-to-moderate income persons. Actual grant amounts are negotiated on a case by case basis and the amount of
assistance will be dependent upon the factors described above. There is no maximum grant award for the Public Assistance Match Program.
Allocation: $40,000,000 Administration The State will set aside $3,350,000 of its CDBG Disaster Recovery Funds for payment of costs
associated with administering the Program (Docket No. FR-5250-N-01). This constitutes five percent (5%) of the State¡¦s CDBG Disaster
Recovery allocation. These funds will be used by the Office of Community and Rural Affairs for expenses associated with administering its
State CDBG Program, including direct personal services and fringe benefits of applicable Office of Community and Rural Affairs staff, as well
as direct and indirect expenses incurred in the proper administration of the state¡¦s program and monitoring activities respective to CDBG
grants awarded to units of local government (i.e. telephone, travel, services contractual, etc.).Allocation: $3,350,000

Public Comment:

$315,298.03 $55,100,042.71Total Funds Drawdown
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Disaster Damage:
The 2008 disasters in Indiana have been among the worst in our state¡¦s history. 82 of Indiana¡¦s 92 counties were
declared as Presidential disaster areas between the three disaster periods (DR-1740, DR-1766 and DR-1795). DR-
1766, the result of severe flooding in late May and early June , was clearly the most substantial with 44 counties
declared as Presidential disaster areas. FEMA estimates that total IA and PA for this disaster will exceed $350
million. FEMA and the SBA received 17,844 applications for IA during DR-1766, resulting in over $127 million in
assistance. The PA process is now in full swing with FEMA having 471 applicants from local and state government
and an estimated 2,092 project worksheets. Currently 26 million dollars have been obligated to local governments,
and PA total estimates exceed $150 million. While the estimated FEMA assistance is substantial, it will not cover the
estimated recovery needs in the areas of economic and workforce development, infrastructure, and housing. The
following summarizes the key unmet needs in each of these areas: Economic and Workforce Development The
largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop losses
will exceed $300 million and land rehabilitation losses for activities like debris and sediment removal, levee repair
and soil erosion repair will exceed $200 million. Impact to other Indiana businesses is likely to exceed $400 million
with most of the damage occurring in the five most effected counties of Bartholomew, Johnson, Vigo, Morgan and
Owen. The most substantial areas of damage occurred in Columbus, Indiana, where the Columbus Regional
Hospital was completely immobilized and had over $211 million in damages of which less that $75 million will be
covered by FEMA. Additionally, the city¡¦s largest employer reported damages in excess of $200 million none of
which qualified for assistance. Infrastructure Damage to Indiana¡¦s public infrastructure will likely exceed $325
million and it is estimated that FEMA-PA will cover about half, or $158 million of this expense. The remainder does
not qualify, is covered by another Federal program, or represents the state/local match. The chart below depicts the
financial assistance the State of Indiana has received. However, the costs that go beyond what is covered below
have been identified as key areas of remaining need. FEMA-IA Applicants FEMA-IA Assistance ($000) SBA Loans
($000) FEMA-PA Assistance ($000) Total Financial Assistance ($000) June Flooding & Tornados DR-1766 17,840
54,241 71,711 158,502 284,454. About half of Indiana¡¦s PA expense comes from the extensive damages to
Columbus Regional Hospital, a major hospital servicing a large portion of Southeastern Indiana. The hospital
suffered over $211 million in damage of which about half will qualify for FEMA-PA. One of the state¡¦s top priorities
has been to help CRH recover from the catastrophic losses experienced in June of 2008, and a portion of PA-match

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,613,182.11

$0.00

To Date

Limit on Public Services

$3,000,000.00

60.12%
56.36%

Overall Benefit Percentage (Projected)

$1,613,182.11

Requirement

Limit on State Admin $0.00

$1,012,844.85

Limit on Admin/Planning

$10,051,944.90

Required

$3,350,648.30

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)
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funding would be for this effort. The remaining PA expenses result from damage to a mixture of public infrastructure
such as damaged roads, bridges, dams and levees. Of note, Indiana¡¦s local FEMA-PA match will likely exceed $40
million. Indiana will likely not achieve an automatic reduction in the FEMA match rate from 25% to 10% as
ourstatewideper capita loss will below the $122 threshold. However, our hardest hit counties have more than
exceeded this threshold and thus this match will be a burden to
them. The disaster CDBG funds will be key in helping reduce this local burden. Housing Indiana has over 17,000
families who suffered some type of damage to their dwelling. Housing is a key challenge for the state. FEMA-IA has
provided substantial assistance; however, additional help will be required.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

DL- Dams/Levees, Dam and Levee Improvements $220,753.09 $16,764,272.86 $13,912,884.77

DR1-09-Admin, State Admin $2,976.55 $1,611,292.00 $481,988.82

DR1A-09-001, Union City, City of $0.00 $12,985.75 $12,985.75

DR1A-09-002, Gosport, Town of $0.00 $8,075.44 $8,075.44

DR1A-09-003, Sullivan County $0.00 $81,391.13 $81,391.13

DR1A-09-004, Town of New Whiteland $0.00 $4,537.14 $4,537.14

DR1A-09-005, Brown County $0.00 $5,966.46 $5,966.46

DR1A-09-006, Trafalgar, Town of $0.00 $2,575.00 $2,575.00

DR1A-09-007, Sullivan, City of $0.00 $31,567.94 $31,567.94

DR1A-09-008, Jefferson Co. Commissioners $0.00 $11,497.28 $11,497.28

DR1A-09-009, Trafalgar, Town of $0.00 $6,400.28 $6,400.28

DR1A-09-010, Crawfordsville $0.00 $22,097.79 $22,097.79

DR1A-09-011, Fountain County $0.00 $22,952.11 $22,952.11

DR1A-09-012, Clayton, Town of $0.00 $467.63 $467.63

DR1A-09-013, Hazelton, Town of $0.00 $2,902.09 $2,902.09

DR1A-09-014, Gibson County $0.00 $50,425.27 $50,425.27

DR1A-09-015, Pike County Board of Commissioners $0.00 $51,869.74 $51,869.74

DR1A-09-016, Posey County $0.00 $17,040.38 $17,040.38

DR1A-09-017, Vincennes, City of $0.00 $15,041.13 $15,041.13

DR1A-09-018, Darlington, Town of $0.00 $3,529.70 $3,529.70

DR1A-09-019, Bicknell $0.00 $17,918.50 $17,918.50

DR1A-09-020, Elnora, Town of $0.00 $4,425.11 $4,425.11

DR1A-09-021, Brooklyn, Town of $0.00 $4,095.36 $4,095.36

DR1A-09-022, Daviess County $0.00 $7,479.14 $7,479.14

DR1A-09-023, Jasonville, City of $0.00 $8,607.32 $8,607.32

DR1A-09-024, Spencer, Town of $0.00 $39,408.38 $39,408.38

DR1A-09-025, Worthington, Town of $0.00 $15,960.33 $15,960.33

DR1A-09-026, Knox County $0.00 $52,522.43 $52,522.43

DR1A-09-027, Morgan County $0.00 $229,102.46 $229,102.46
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DR1A-09-028, Lawrence, City of $0.00 $21,495.25 $21,495.25

DR1A-09-029, Bloomfield, Town of $0.00 $9,357.84 $9,357.84

DR1A-09-030, Greene County $0.00 $71,239.81 $71,239.81

DR1A-09-031, Brazil, City of $0.00 $12,218.31 $12,218.31

DR1A-09-032, Danville, Town of $0.00 $35,195.33 $35,195.33

DR1A-09-033, Knox County $0.00 $59,888.46 $59,888.46

DR1A-09-034, Jackson County $0.00 $68,286.46 $68,286.46

DR1A-09-035, Brownstown, Town of $0.00 $10,528.10 $10,528.10

DR1A-09-036, Montezuma, Town of $0.00 $3,404.97 $3,404.97

DR1A-09-037, Bloomington, City of $0.00 $22,378.22 $22,378.22

DR1A-09-038, Waveland, Town of $0.00 $3,084.38 $3,084.38

DR1A-09-039, Brown County $0.00 $55,163.60 $55,163.60

DR1A-09-040, Owen County $0.00 $10,228.41 $10,228.41

DR1A-09-041, Montgomery County $0.00 $37,507.08 $37,507.08

DR1A-09-042, Morgan County $0.00 $156,584.86 $156,584.86

DR1A-09-043, Greene County $0.00 $100,925.24 $100,925.24

DR1A-09-044, Staunton, Town of $0.00 $2,440.00 $2,440.00

DR1A-09-045, Bartholomew County $0.00 $1,724,046.05 $1,724,046.05

DR1A-09-046, Columbus City $0.00 $240,960.35 $240,960.35

DR1A-09-047, Morgan County $0.00 $3,023.77 $3,023.77

DR1A-09-048, Owen County $0.00 $1,482.41 $1,482.41

DR1A-09-049, Owen County-S.R. Bean Blossom $0.00 $23,479.36 $23,479.36

DR1A-09-050, Waynetown, Town of $0.00 $2,498.41 $2,498.41

DR1A-09-051, Liberty, Town of $0.00 $1,215.32 $1,215.32

DR1A-09-052, Henry County $0.00 $55,535.54 $55,535.54

DR1A-09-052, Henry County $0.00 $0.00 $0.00

DR1A-09-053, Springport, Town of $0.00 $3,094.38 $3,094.38

DR1A-09-054, Bartholomew County $0.00 $188,290.86 $188,290.86

DR1A-09-055, Wayne County $0.00 $46,294.31 $46,294.31

DR1A-09-056, Edinburgh, Town of $0.00 $138,664.10 $138,664.10

DR1A-09-057, Owen County $0.00 $336,828.64 $336,828.64

DR1A-09-058, Town of Rockville $0.00 $2,056.25 $2,056.25

DR1A-09-059, Town of Prince's Lake $0.00 $14,169.19 $14,169.19

DR1A-09-060, City of Beech Grove $0.00 $7,686.17 $7,686.17

DR1A-09-061, Brown County $0.00 $37,461.19 $37,461.19

DR1A-09-062, Town of Cloverdale $0.00 $3,839.55 $3,839.55

DR1A-09-063, City of Martinsville $0.00 $294,689.09 $294,689.09

DR1A-09-064, Town of Shelburn $0.00 $2,319.88 $2,319.88

DR1A-09-065, Vermillion County $0.00 $4,260.98 $4,260.98

DR1A-09-066, Union County $0.00 $35,030.76 $35,030.76

DR1A-09-067, City of Terre Haute $0.00 $25,042.09 $25,042.09
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DR1A-09-068, Town of West Terre Haute $0.00 $11,175.70 $11,175.70

DR1A-09-069, Town of Medora $0.00 $4,303.85 $4,303.85

DR1A-09-070, Randolph County $0.00 $24,627.61 $24,627.61

DR1A-09-071, City of Clinton $0.00 $4,294.59 $4,294.59

DR1A-09-072, Middletown, Town of $0.00 $19,311.09 $19,311.09

DR1A-09-073, New Castle, City of $0.00 $27,005.43 $27,005.43

DR1A-09-074, Rush County $0.00 $108,012.64 $108,012.64

DR1A-09-075, Bartholomew County $0.00 $10,227,984.72 $10,227,984.72

DR1A-09-076, Town of Cambridge City $0.00 $8,634.06 $8,634.06

DR1A-09-077, Town of Knightstown $0.00 $43,978.76 $43,978.76

DR1A-09-078, Parke County $0.00 $65,375.21 $65,375.21

DR1A-09-079, Washington County $0.00 $3,999.61 $3,999.61

DR1A-09-080, Switz City $0.00 $3,280.37 $3,280.37

DR1A-09-081, Center Point $0.00 $4,133.50 $4,133.50

DR1A-09-082, Fairview Park, Town of $0.00 $2,938.89 $2,938.89

DR1A-09-083, Johnson County $0.00 $121,368.28 $121,368.28

DR1A-09-084, Clay County $0.00 $139,797.26 $139,797.26

DR1A-09-085, Town of Rockville $0.00 $1,434.60 $1,434.60

DR1A-09-086, Town of Bargersville $0.00 $9,652.94 $9,652.94

DR1A-09-087, Johnson County $0.00 $35,507.85 $35,507.85

DR1A-09-088, Harmony, Town of $0.00 $2,976.50 $2,976.50

DR1A-09-089, Johnson County $0.00 $18,679.24 $18,679.24

DR1A-09-090, Seelyville, Town of $0.00 $525.19 $525.19

DR1A-09-091, Bartholomew County $0.00 $276,517.38 $276,517.38

DR1A-09-092, Putnam County $0.00 $126,142.07 $126,142.07

DR1A-09-093, Vermillion County $0.00 $123,779.73 $123,779.73

DR1A-09-094, City of Martinsville $0.00 $50,339.62 $50,339.62

DR1A-09-095, Nashville, Town of $0.00 $2,314.10 $2,314.10

DR1A-09-096, Brown County $0.00 $11,620.49 $11,620.49

DR1A-09-097, Town of Ellettsville $0.00 $1,476.54 $1,476.54

DR1A-09-098, Monroe County $0.00 $33,523.43 $33,523.43

DR1A-09-099, Shelby County $0.00 $79,842.49 $79,842.49

DR1A-09-100, Brown County $0.00 $38,667.57 $38,667.57

DR1A-09-101, Vigo County $0.00 $288,910.56 $288,910.56

DR1A-09-102, City of Bloomington $0.00 $6,153.23 $6,153.23

DR1A-09-103, Clay County $0.00 $2,500.00 $2,500.00

DR1A-09-104, Clay County $0.00 $4,089.72 $4,089.72

DR1A-09-105, Parke County $0.00 $41,310.49 $41,310.49

DR1A-09-106, Washington County $0.00 $17,976.32 $17,976.32

DR1A-09-107, Shelby County $0.00 $5,236.20 $5,236.20

DR1A-09-108, Johnson County $0.00 $29,031.70 $29,031.70
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DR1A-09-109, Johnson County $0.00 $511,176.00 $511,176.00

DR1A-09-110, Martinsville $0.00 $87,095.30 $87,095.30

DR1A-09-111, Morgan County $0.00 $295,212.26 $295,212.26

DR1A-09-112, Morgan County $0.00 $18,617.50 $18,617.50

DR1A-09-113, Morgan County $0.00 $32,518.06 $32,518.06

DR1A-09-114, Owen County $0.00 $26,500.00 $26,500.00

DR1A-09-115, Owen County $0.00 $648,215.63 $648,215.63

DR1A-09-116, Prince's Lakes $0.00 $89,103.00 $89,103.00

DR1A-09-117, Prince's Lakes $0.00 $168,995.00 $168,995.00

DR1A-09-118, Seelyville $0.00 $31,500.00 $31,500.00

DR1A-09-119, Terre Haute $0.00 $49,710.00 $49,710.00

DR1A-09-120, West Terre Haute $0.00 $20,492.00 $20,492.00

DR1A-09-121, Franklin, City of $0.00 $211,800.13 $211,800.13

DR1A-09-122, Johnson County $0.00 $195,775.00 $195,775.00

DR1B-09-001, Bartholomew County $0.00 $1,375,861.00 $1,375,861.00

DR1B-09-002, Bartholomew County $0.00 $1,255,000.94 $1,255,000.94

DR1B-09-003, Bartholomew County $0.00 $56,006.00 $56,006.00

DR1B-09-004, Town of Morgantown $0.00 $780,903.88 $780,903.88

DR1B-09-005, Crawfordsville $0.00 $983,814.00 $983,814.00

DR1B-09-006, Bloomington $0.00 $207,194.00 $207,194.00

DR1B-09-007, Montgomery County $0.00 $547,303.31 $547,303.31

DR1B-09-008, Putnam County $0.00 $464,789.00 $464,789.00

DR1B-09-009, Trafalgar $0.00 $235,320.04 $235,320.04

DR1B-09-010, Vincennes, City of $0.00 $129,066.00 $129,066.00

DR1B-09-011, Prince's Lakes $0.00 $0.00 $0.00

DR1B-09-012, Morgan County - Edgewood $0.00 $0.00 $0.00

DR1B-09-013, Prince's Lakes $0.00 $0.00 $0.00

DR1B-09-014, Prince's Lakes $0.00 $0.00 $0.00

DR1B-09-015, Morgan County $0.00 $0.00 $0.00

DR1B-09-016, Owen County $0.00 $0.00 $0.00

DR1B-09-017, Greencastle, City of $0.00 $0.00 $0.00

DR1B-09-018, Greensburg, City of $0.00 $2,000,000.00 $2,000,000.00

DR1B-09-019, Clinton $0.00 $514,910.00 $413,543.68

DR1B-09-020, Martinsville $0.00 $125,977.00 $125,977.00

DR1B-09-021, Bloomington $0.00 $0.00 $0.00

DR1B-09-022, Jennings County $0.00 $0.00 $0.00

DR1B-09-023, Johnson County $0.00 $0.00 $0.00

DR1B-09-024, Lawrenceburg $0.00 $0.00 $0.00

DR1B-09-025, Hazelton, Town of $0.00 $0.00 $0.00

DR1B-09-026, Terre Haute $0.00 $0.00 $0.00

DR1B-09-027, Vincennes $0.00 $0.00 $0.00
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DR1B-09-028, Hendricks County $0.00 $0.00 $0.00

DR1FA-09-001, Emergency Flood Assistance $0.00 $823,406.00 $821,844.85

DR1H Project, Affordable Rental Housing (RLF) $0.00 $10,000,000.00 $6,467,593.54

DR1HB Administration, DR1HB Flood Buyout Administration $0.00 $427,836.30 $184,980.76

DR1HB Projects, Buyout of Residential Properties $91,568.39 $8,455,481.60 $5,638,095.45
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Activities

DL- Dams/Levees / Dam and Levee ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,200.00

N/A Prince's Lake, Town of

Total Projected Budget from All Sources

Match Contributed

$52,200.00

$0.00

$0.00

$0.00

$52,200.00

$52,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-DL-09-014A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/16/2010

N/A

$49,200.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

local administration of a dam rehabilitation project

Location Description:

Beumer Consulting
PO Box 219
Farmland, IN 47340

Grantee is currently non-compliant with their quarterly reporting requirements. They are currently not eligible for eligible for any
funds or any new grants until their report has been submitted and they are back in compliance.

Activity Progress Narrative:

local administrationActivity Title:

Project Number:

DL- Dams/Levees

Project Title:

Dam and Levee Improvements

$52,200.00$0.00Prince's Lake, Town of

$0.00     Program Funds Drawdown $49,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,488,800.00

Low/Mod Prince's Lake, Town of

Total Projected Budget from All Sources

Match Contributed

$1,488,800.00

$0.00

$0.00

$0.00

$1,488,800.00

$1,262,294.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-DL-09-014B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/16/2010

Area Benefit (Survey)

$1,262,294.72

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

During the June flooding of 2008 the Hants Lake Dam was overtopped. The Town will use grant funds to rehabilitate the dam
and bring it up to the Indiana Department of Natural Resources code. The project includes; embankment reconstruction,
removal and replacement of the existing spillway, reinforced concrete headwall and riprap, construction of an outlet channel
and a toe drain and erosion control measures.

Location Description:

West of S. Nineveh Drive, North of E. Dunham Drive in the town of Prince's Lakes in southeastern Johnson County, Indiana

Grantee is currently non-compliant with their quarterly reporting requirements. They are currently not eligible for eligible for any
funds or any new grants until their report has been submitted and they are back in compliance.

Activity Progress Narrative:

dam rehabilitationActivity Title:

Project Number:

DL- Dams/Levees

Project Title:

Dam and Levee Improvements

$1,262,294.72$0.00Prince's Lake, Town of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,262,294.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 1133 2151# of Persons 52.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,504,552.00

Low/Mod Bloomington, City of

Total Projected Budget from All Sources

Match Contributed

$1,504,552.00

$0.00

$0.00

$0.00

$1,504,552.00

$1,504,459.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-DL-09-021

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

11/22/2011

Area Benefit (Census)

$1,504,459.40

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The City of Bloomington will use grant funds to make improvements to the Griffy Lake Dam. The project includes the
construction of a new intake tower and a redundant sluice gate, drawdown conduit rehabilitation, dam piping, spillway
improvements, replacement of inboard slope panels, erosion control, the replacement of safety fencing removed during
construction as well as other activities described the application .

Location Description:

Griffy Lake
Bloomigton, IN

Grantee is currently non-compliant with their quarterly reporting requirements. They are currently not eligible for eligible for any
funds or any new grants until their report has been submitted and they are back in compliance.

Activity Progress Narrative:

Dam ImprovementsActivity Title:

Project Number:

DL- Dams/Levees

Project Title:

Dam and Levee Improvements

$1,504,459.40$0.00Bloomington, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,504,459.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$833,000.00

Low/Mod Hendricks County

Total Projected Budget from All Sources

Match Contributed

$833,000.00

$0.00

$0.00

$0.00

$833,000.00

$505,818.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-DL-09-028A

$218,833.09

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2017

$0.00

To Date

01/23/2014

Area Benefit (Survey)

$525,746.19

Total Funds Expended

Responsible Organization:

$218,833.09

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Grant funds will be used for the rehabilitation of the Je-To Lake dam. The dam is considered a high hazard dam and has
experienced over-topping events.

Location Description:

Je-To Lake Dam in Hendricks County, Indiana

Construction has started and is approximately 65% complete. Contractor has experienced delays due to a wet spring and
summer season and trying to perform excavation activities. Has not been on site for a couple of months. This should not affect
the grant deadline of January 2016.

Activity Progress Narrative:

Dam RehabilitationActivity Title:

Project Number:

DL- Dams/Levees

Project Title:

Dam and Levee Improvements

$505,818.45$218,833.09Hendricks County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$218,833.09     Program Funds Drawdown $525,746.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 50 86# of Persons 58.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,000.00

N/A Hendricks County

Total Projected Budget from All Sources

Match Contributed

$27,000.00

$0.00

$0.00

$0.00

$27,000.00

$17,640.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-DL-09-028B

$1,920.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2017

$0.00

To Date

01/23/2014

N/A

$17,640.00

Total Funds Expended

Responsible Organization:

$1,920.00

Administration Under Way

Activity Description:

Grant funds will be used for the general administration of the project.

Location Description:

Hendricks County Commissioners
355 S. Washington Street #204
Danville, Indiana 46122

Activity is ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

DL- Dams/Levees

Project Title:

Dam and Levee Improvements

$17,640.00$1,920.00Hendricks County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,920.00     Program Funds Drawdown $17,640.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,492,500.00

Low/Mod Morgan County

Total Projected Budget from All Sources

Match Contributed

$1,492,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-DL-09-029A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

09/15/2014

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Grant funds will be used for improvements to Hart Lake Dam. The project will consist of the armor of the crest and downstream
slope of the dam utilizing a cabled, concrete block, articulated mat system. Before installation of the articulated mat, the existing
downstream slope will be reconstructed to provide and remove some depressions. This process will also provide a finished
slope that is flatter than the existing 2.2 to 1. At the toe of the downstream slope of the dam a rip-rap plunge pool channel will
be constructed. This plunge pool will decrease the high velocities of the overtopping water and protect the base of the dam from
undercutting.

Location Description:

73 Hart Lake Drive, Mooresville, IN 46158-8485

The project has gone out to bid, however DNR would not ssue a permit until a certified bioligist could assure that there are no
endangered bats roosting in the trees that are to be removed. County requested a time extension for Release of Funds to July
31, 2015 and that was approved by OCRA.

Activity Progress Narrative:

Dam RehabilitationActivity Title:

Project Number:

DL- Dams/Levees

Project Title:

Dam and Levee Improvements

$0.00$0.00Morgan County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 117 181# of Persons 64.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,465.00

Low/Mod Morgan County

Total Projected Budget from All Sources

Match Contributed

$48,465.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-DL-09-029B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

09/15/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant funds will be used for improvements to Hart Lake Dam. The project will consist of the armor of the crest and downstream
slope of the dam utilizing a cabled, concrete block, articulated mat system. Before installation of the articulated mat, the existing
downstream slope will be reconstructed to provide and remove some depressions. This process will also provide a finished
slope that is flatter than the existing 2.2 to 1. At the toe of the downstream slope of the dam a rip-rap plunge pool channel will
be constructed. This plunge pool will decrease the high velocities of the overtopping water and protect the base of the dam from
undercutting.

Location Description:

73 Hart Lake Drive, Mooresville, IN 46158-8485

Activity is ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

DL- Dams/Levees

Project Title:

Dam and Levee Improvements

$0.00$0.00Morgan County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR1-09-Admin / State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,247,875.00

N/A State of Indiana

Total Projected Budget from All Sources $1,247,875.00

$0.00

$0.00

$1,247,875.00

$474,002.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-09-Admin-A

$2,976.55

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

12/31/2012

$0.00

To Date

09/01/2008

N/A

$476,453.79

Total Funds Expended

Responsible Organization:

$524.92

Administration Under Way

State AdminActivity Title:

Project Number:

DR1-09-Admin

Project Title:

State Admin

$2,976.55     Program Funds Drawdown $476,453.79
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Match Contributed $0.00$0.00

Activity Description:

General Admin

Location Description:

State of Indiana

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$474,002.16$524.92State of Indiana

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR1B-09-010 / Vincennes, City ofProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR1B-09-010A

Activitiy Category:

01/31/201307/08/2010

Administration Completed

adminstrationActivity Title:

Project Number:

DR1B-09-010

Project Title:

Vincennes, City of

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Benefit Type:

Overall

$6,871.00

N/A Vincennes, City of

Total Projected Budget from All Sources

Match Contributed

$6,871.00

$0.00

$0.00

$0.00

$6,871.00

$6,871.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

$0.00

$0.00

N/A

$0.00

To Date

N/A

$6,871.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

local administration of a waste water rehabilitation project.

Location Description:

201 Vigo Street
Vincennes, IN 47591

Activity is underway,

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$6,871.00$0.00Vincennes, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,871.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,195.00

Urgent Need Vincennes, City of

Total Projected Budget from All Sources

Match Contributed

$122,195.00

$0.00

$0.00

$0.00

$122,195.00

$122,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1B-09-010B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

07/08/2010

Area Benefit (Survey)

$122,195.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The June 2008 flood (FEMA 1766) significantly affected the City of Vincennes as ten inches of rain fell in southwest Indiana
and moved down stream of the Wabash River. The Perry Street and College Avenue pump stations sit just east of the Wabash
River and worked continuously causing the pumps to fail. The proposed project will rehabilitate both pump stations resulting in
more effective storm drainage for the area.

Location Description:

City of Vincennes at the Perry Street pump station and the College Avenues pump station

04C: Division I and Division II are complete. Division III is 55% complete.

Activity Progress Narrative:

storm waterActivity Title:

Project Number:

DR1B-09-010

Project Title:

Vincennes, City of

$122,195.00$0.00Vincennes, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $122,195.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 365 678# of Persons 53.83

DR1HB Projects / Buyout of Residential PropertiesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,772.75

Low/Mod Morgan County

Total Projected Budget from All Sources $202,772.75

$0.00

$0.00

$202,772.75

$103,357.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1HB-011-024B - Morgan County

$23,215.19

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

06/30/2013

$0.00

To Date

12/20/2012

Direct Benefit (Households)

$148,254.50

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Homeowner Buy Out - Morgan CountyActivity Title:

Project Number:

DR1HB Projects

Project Title:

Buyout of Residential Properties

$23,215.19     Program Funds Drawdown $148,254.50
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Match Contributed $0.00$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

Morgan County, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,537.00

Low/Mod Brazil, City of2

Total Projected Budget from All Sources

Match Contributed

$185,537.00

$0.00

$0.00

$0.00

$185,537.00

$72,593.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1HB-011-025B - City of Brazil

$68,353.20

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/01/2014

$0.00

To Date

01/30/2012

$140,946.26

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Homeowner Buy Out - City of BrazilActivity Title:

Project Number:

DR1HB Projects

Project Title:

Buyout of Residential Properties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$68,353.20     Program Funds Drawdown $140,946.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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